

1 BILL NO. S-86-02-36

2 SPECIAL ORDINANCE NO. S- 40-86

3 AN ORDINANCE approving Change Order
4 No. 1 (FINAL), for Contract 85-XP-2,
5 Dalman-Smith Road Feeder Main, with
6 D. N. Higgins, Inc., in connection
7 with the Board of Public Works and
8 Safety of the City of Fort Wayne,
9 Indiana.

10 NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF
11 THE CITY OF FORT WAYNE, INDIANA:



12 SECTION 1. That Change Order No. 1 (FINAL), for Contract
13 85-XP-2, Dalman-Smith Road Feeder Main, with D. N. Higgins, Inc.,
14 in connection with the Board of Public Works and Safety of the
15 City of Fort Wayne, Indiana, for:

16 Change Order #1 (FINAL) for Contract
17 85-XP-2, Dalman-Smith Feeder Main is
18 necessary because some items were
19 added to resolve a grade conflict
20 with an existing County drainage
21 structure not shown on plans; while
22 some items were deleted from this
23 Contract, and added to Contract No.
24 85-W-2, per Bonar's request to re-
25 solve horizontal location and grade
26 conflicts; plus, some items on this
27 change order were not included on
28 the original contract;

29 involving a net increase of Six Thousand Fifty-Eight and 33/100
30 Dollars (\$6,058.33), all as more particularly set forth in the
31 specifications, and which is on file with the Office of the Board
32 of Public Works and Safety, and is by reference incorporated
33 herein, made a part hereof and is hereby in all things ratified,
34 confirmed and approved.

35 SECTION 2. That this Ordinance shall be in full force
36 and effect from and after its passage and any and all necessary
37 approval by the Mayor.

38 APPROVED AS TO FORM
39 AND LEGALITY

40 
41 Councilmember
42 
43 Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Burns, seconded by Stier, and duly adopted, read the second time by title and referred to the Committee City of Fort Wayne (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____ .M., E.S.T.

DATE: 2-25-86

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Burns, seconded by Stier, and duly adopted, placed on its passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	<u> </u>	<u> </u>	<u>1</u>	<u> </u>
<u>BRADBURY</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>BURNS</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>EISBART</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>GIAQUINTA</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>HENRY</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>REDD</u>	<u> </u>	<u> </u>	<u> </u>	<u>✓</u>	<u> </u>
<u>SCHMIDT</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>STIER</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>TALARICO</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>

DATE: 3-11-86

Nadaya Eschoff
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ANNEXATION)~~ ~~(APPROPRIATION)~~ ~~(GENERAL)~~ ~~(SPECIAL)~~ (ZONING MAP) ORDINANCE (RESOLUTION) NO. S-40-86 on the 11th day of March, 1986.

ATTEST:

(SEAL)

Nadaya Eschoff
SANDRA E. KENNEDY, CITY CLERK

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 12th day of March, 1986, at the hour of 11:30 o'clock A. .M., E.S.T.

Nadaya Eschoff
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 12th day of March, 1986, at the hour of 3⁰⁰ o'clock P. .M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

CHANGE ORDER

76-15-22

Contract No. 85-XP-2

Change Order No. 1 (FINAL)

Project No. 63759

Name of Project DALMAN-SMITH ROAD FEEDER MAIN

2/12/86

Resolution No. ---

Board Order No. 21-85

Date January 29, 1986

To: DOUGLAS N. HIGGINS, INC.

(Contractor)

1986 FEB 10 PM 3:03

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
2a	20± L.F.	Granular Backfill Type "A"	\$ 6.00	\$120.00	
2b	10± L.F.	Granular Backfill Type "B"	6.00	60.00	
3	261 L.F.	30" Water Main	37.00	9,657.00	
4a	1 ea.	Fire Hydrant Assembly Type I	1,350.00	1,350.00	
5a	3 ea.	30" Butterfly Valve	6,500.00	19,500.00	
5b	1 ea.	16" Butterfly Valve	1,600.00	1,600.00	
SEE ATTACHED SHEET FOR CONTINUATION					
Total Decrease				43,132.00	
Total Increase					49,190.33
Net (Decrease) (Increase)					6,058.33
Contract Price					

The sum of \$ 6,058.33 is hereby (added to) ~~(deducted from)~~ the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price

\$ 551,512.00

Current Contract Price Adjusted by Previous Change Order

\$ 551,512.00

New Contract Price Including This Change Order

\$ 557,570.33

The time provided for completion in the contract for this project is (unchanged) (increased) (decreased) by -0- calendar days due to this Change Order. The date for completion of all work shall be UNCHANGED. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: James C. Ashcraft (Chief Water Engineer)Date 1-29-86Accepted by: James H. Sweet (Vice-President Contractor)Date 2-4-86Approved by: David J. Friel (Director of Water Resources) DateApproved by: Robert R. Grier (Chm. Bd. of Works) Date2-12-86Approved by: Robert R. Grier (Member Bd. of Works) Date2-12-86Attested by: Helen W. Grochman (Clerk)Date 2-12-86

Change Order No. 1
Contract No. 85-XP-2
Resolution No. ---

Board Order No. 21-85

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: ITEMS 2a, 2b, 3, 6c, 7a WERE NOT INSTALLED.

*THESE ITEMS WERE ADDED TO RESOLVE A GRADE CONFLICT WITH AN EXISTING COUNTY DRAINAGE
STRUCTURE NOT SHOWN ON PLANS.

ITEMS 3, 4a, 5a, 5b, 6e, 6f, 6g, and 6j, WERE DELETED FROM CONTRACT NO. 85-XP-2, AND ADDED
TO CONTRACT NO. 85-W-2, PER BONAR & ASSOC., INC. REQUEST TO RESOLVE HORIZONTAL LOCATION
AND GRADE CONFLICTS. MATERIAL WAS PURCHASED FROM HIGGINS, INC.

*THESE ITEMS WERE NOT INCLUDED ON ORIGINAL CONTRACT.

2. Will proposed change alter size of the project? Yes No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

NONE


Terry L. Atherton, P.E., Chief Water Engineer

ATTACHMENT TO CHANGE ORDER

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
c	1 ea.	24" x 22½° BEND	\$1,200.00	\$1,200.00	
e	1 ea.	16" x 6" REDUCER	225.00	225.00	
f	1 ea.	30" x 16" Reducer	1,600.00	1,600.00	
g	1 ea.	30" Tee	3,600.00	3,600.00	
j	1 ea.	30" x 30" Cross	4,000.00	4,000.00	
a	22 L.F.	Asphalt Pavement replacement	10.00	220.00	
a	600 L.F.	Remove & relay 30" water main	21.63		12,978.00
b	600 L.F.	Extra excavation per lin. ft.	6.00		3,600.00
c	1 ea.	30" Solid sleeve installed	3,433.20		3,433.20
		MATERIAL PURCHASED (TO BE INSTALLED BY OTHERS)			
	198 L.F.	30" D. I. water main	27.70		5,484.60
a	1 ea.	Fire Hydrant Type I	715.33		715.33
a	3 ea.	30" Butterfly Valve	5,009.65		15,028.95
b	1 ea.	16" Butterfly Valve	1,105.50		1,105.50
e	1 ea.	16" x 6" Reducer	142.00		142.00
f	1 ea.	30" x 16" Reducer	1,134.75		1,134.75
g	1 ea.	30" Tee	2,515.50		2,515.50
j	1 ea.	30" x 30" Cross	3,052.50		3,052.50
		Total Decrease		43,132.00	
		Total Increase			49,190.33
		Net (Decrease) (Increase)			+ 6,058.33
		Contract Price			

TITLE OF ORDINANCE Change Order #1 (FINAL) Contract 85-XP-2, Dalman-Smith Rd. Feeder MaiDEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety 86-02-36SYNOPSIS OF ORDINANCE Change Order #1 (FINAL) for Contract 85-XP-2, Dalman-Smith

Feeder Main is necessary because some items were added to resolve a grade conflict with an existing County drainage structure not shown on plans; while some items were deleted from this Contract, and added to Contract No. 85-W-2, per Bonar's request to resolve horizontal location and grade conflicts; plus, some items on this change order were not included on the original contract.

D. N. Higgins, Inc. is the Contractor.

EFFECT OF PASSAGE to facilitate completion of this project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase of \$6,058.33

ASSIGNED TO COMMITTEE _____

BILL NO. S-86-02-36

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order


No. 1 (FINAL), for Contract 85-XP-2, Dalman-Smith Road Feeder Main,
with D.N. Higgins, Inc., in connection with the Board of Public
Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)


(~~RESOLUTION~~)


YES


NO


PAUL M. BURNS
CHAIRMAN


THOMAS C. HENRY
VICE CHAIRMAN


BEN A. EISBART


JAMES S. STIER


MARK E. GIAQUINTA

CONCURRED IN 3-11-86

SANDRA E. KENNEDY
CITY CLERK